

Project N	ame Proyecto Daw																						
(1)	Nombre	Duración Inicio	Fin	Predecesoras Recursos	Custom 1	Custom 2	Custom 3	Custom 4	Custom 5	Mar 15 - Mar 21 '20	Mar 22 - Mar 28 '20		Abr 12 - Abr 18 '20	Abr 19 - Abr 25 '20	Abr 26 - May 2 '20	May 3 - May 9 '20	May 10 - May 16 '20	May 17 - May 23 '20	May 24 - May 30 '20	-	Jun 7 - Jun 13 '20	Jun 14 - Jun 20 '20	Jun 21 - Jun 27 '20 V S D L M X J V
1	□ Proyecto Daw	62días? 03/26/2020	06/19/202	20																			, , , , , , , , , , , , , , , , , , ,
2	⊟Análisis	17días? 03/26/2020	04/17/202	20																			
3	Diagrama de clases	5días? 03/26/2020	04/01/202	20																			
4	Diagrama de entidad relación	15días? 03/30/2020	04/17/202	20																			
5	⊟Diseño	33días? 04/06/2020	05/20/202	20																			
6	Objetivos del proyecto	2días? 04/06/2020	04/07/202	20																			
7	Descripción del proyecto	3días? 04/10/2020	04/14/202	20																			
8	Requisitos del software	3días? 04/06/2020	04/08/202	20																			
9	Diseño de la base de datos	8días? 04/07/2020	04/16/202	20																			
10	Diseño de la aplicación web del usuario	5días? 04/13/2020	04/17/202	20																			
11 👺	Diseño de la aplicación web del administrador	4días? 04/20/2020	04/23/202	20																			
12 🚆	Creación de menús	7días? 05/11/2020	05/19/202	20																			
13	Creación de los formularios	15días? 04/30/2020	05/20/202	20																			
14	⊟Implementación	13días? 04/27/2020	05/13/202	20											,								
15 📆	Script de la base de datos	10días? 04/27/2020	05/08/202	20																			
16	Implementación de cada parte de la aplicación web	10días? 04/30/2020	05/13/202	20																			
17	⊟Pruebas	30días? 05/11/2020	06/19/202	20																			,
18	Pruebas del código de la aplicación web	10días? 05/11/2020	05/22/202	20																			
19	Corregir errores del codigo de la aplicación web	10días? 05/26/2020	06/08/202	20																			
20	Documentación del proyecto	20días? 05/25/2020	06/19/202	20																			

PDF Generated On: 03/26/2020, 09:18:23 Page